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Item No.07         Court No. 1 
  

BEFORE THE NATIONAL GREEN TRIBUNAL  
PRINCIPAL BENCH, NEW DELHI 

  
 

Original Application No. 200/2014 
 (IA No.340/2022, MA No.872/2018, 
MA No.875/2014 &MA No.480/2018) 

 
M.C.Mehta         Applicant 

  
Versus  

 

Union of India & Ors.        Respondent(s) 
 
 

Date of hearing: 02.05.2024 

 
 
 

CORAM: HON’BLE MR. JUSTICE PRAKASH SHRIVASTAVA, CHAIRPERSON 
   HON’BLE MR. JUSTICE SUDHIR AGARWAL JUDICIAL MEMBER 
   HON’BLE DR. A. SENTHIL VEL, EXPERT MEMBER 

  

 
 Applicant: Ms. Katyayni, Adv. for Applicant 

 

 Respondent: Mr. Gigi. C. George, Adv. for NMCG 

Ms. Madhumita Bhattacharjee, Adv. for the State of West Bengal 

 
 
 

 

ORDER 
 

 
1. Tribunal in the  previous order dated 21.02.2024 in paragraph 10 

had required the State of West Bengal to give  the specific information by 

filing a report mentioned in that paragraph to the following effect:- 

 

“10. Having regard to nature of reports which have been submitted 

before us, we now require the District Magistrates (Chairmen of 

District Ganga Committees) of each of nine districts from where 

main River Ganga is flowing in West Bengal to file their affidavits 

disclosing the timeline for achieving the target of 100% treatment 

of sewage generated per day and also the phase manner in which 

the target will be achieved. In the affidavits, the District 

Magistrates will also disclose the manner and extent of utilization 

of funds received from NMCG and utilization of the amount 

credited in ring-fenced account. The District Magistrates will also 

disclose the steps which have been taken for demarcation of 

floodplain zones of River Ganga within their districts. The requisite 
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information in respect of all the districts under the heads and sub-

heads already disclosed by the Tribunal in the order dated 

24.11.2023 be filed.” 

 

2. No such report has been filed by State of West Bengal. 

 

3. Learned Counsel appearing for State of West Bengal  submits that 

a letter has been circulated seeking adjournment on the ground that 

officers of the State are busy in the Parliamentary Election but no such 

letter of adjournment is on record. 

 

4. National  Mission for Clean Ganga (NMCG) has filed the response in 

terms of the previous order reflecting the status of STPs in 29 districts 

and sanctioned cost of the same as under:  

“ 

SI No. 

District 
Name of the  

project 

Sanctioned 

Cost (Rs. In 

Cr.) 

STP 

Capacit

y 

(MLD) 

Sewer 

Network 

(Km) 

Status 

1 

Nadia Sewerage Scheme 

& STP works at 

Gayeshpur 

168.67 8.23 61 

Completed 

 

 

2 

Nadia Sewerage Scheme 

& STP works at 

Kalyani 
57.87 21 46.33 

Completed 

 

 

3 

North 24 

Parganas 

Sewerage Scheme 

& STP works at 

Bhatpara 
228.52 31 125 

Completed 

 

 

4 North 24 

Parganas 

Sewerage System 

& STP works at 

Halishahr 

332.56 16 226.99 Completed 

 

 

5 South 24 

Parganas 

Sewerage System 

& STP works at 

Budge-Budge 

225.45 9.3 131.59 Completed 

 

 

6 North 24 

Parganas 

Sewerage System 

with STP at 

Barrackpore 

341.68 24 247.14 Completed 

7 

 

 

 

 

 

 

 

 

North 24 

Parganas 

I&D including Lock 

Gate and it's all 

appurtenant 

structures at 

Barrackpore 

Municipality, West 

Bengal structure  

0.93 0 0 Completed 

 

 

 

 

 

 

 8 Nadia I&D & treatment 

work at Nabadwip 

54.30 20 4 Completed 

 

9 North 24 

Parganas 

I&D and STP works 

at Kanchrapara 

48.77 18 2.5 
Completed 
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10 North 24 

Parganas 

Rejuvenation of 7 

nos. Existing STPs 

along with lifting 

station & pumping 

station including 

sewerage network at 

North 24 Parganas 

Dist. 

65.54 46.24 0 

Completed 

11 Hooghly Rejuvenation of 8 

nos. exiting STPs 

along with lifting 

station & pumping 

station including 

sewerage network 

at Hooghly Dist. 

86.61 78.9 0 Completed 

 

 

 

 

 

 

   Total 1610.90 272.67 844.55 

  

12 Howrah I&D with STP at Bally 

(HAM) 

595.72 62 0 

Work in 

progress.  

To be 

completed in 

Sep 2024 

13 North 24 

Parganas 

I&D with STP at 

Baranagar & 

Kamarhati (HAM) 

60 9 

14 Howrah I&D with STP at 

Howrah (HAM) 

65 0 
 

15 Murshidabad I&D with STP at 

Berhampore 

51.20 3.5 5.25 Work in 

progress.  

To be 

completed in  

Sep 2024 

16 Murshidabad I&D with STP at 

Jangipur 

68.47 13 11.38 Work in progress.  

To be completed 

in  

Sep 2024 

17 South 24 

Parganas 

I&D with STP at 

Maheshtala(HAM) 

273.53 35 6.38 Work in progress.  

To be completed 

in  

Sep 2024 

18 Hooghly I&D with STP at 

Hoogli- Chinsurah 

 HAM) 

154.73 26.50 20 Work in progress.  

To be completed 

in  

Sep 2024 

19 North 24 

Parganas 

North Barrackpore 

municipality 

(Interception & 

Diversion with 

STP), West Bengal 

214.78 38 10.35 Work in 

progress.  

To be 

completed in  

June-25 

20 Nadia I&D with STP at 

Chakdah 

121.66 15 9.45  Work in 

progress.  

To be 

completed in  

June-25 
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21 Kolkata I&D with STP at 

Tolly's Nullah (Adi 

Ganga) 

653.67 25.10 49.50 
Under 

tendering 

22 Kolkata Upgradation of 

Keorapukur STP, 50 

MLD capacity 

including 15 years 

O&M 

67.06 50 0 

Under 

tendering 

23 Kolkata I&D with STP at 

Garden Reach 

289.02 65 0 
Under 

tendering 

24 Nadia I&D with STP at 

Krishnanagar 

91.88 14 6.80 
Under 

tendering 

25 Hooghly Bansberia FSTP 

works 

4.56 0.02 0 
Under 

tendering 

26 Kolkata Installation of New 

Penstock/constructi

on of I & D 

structures Gates 

and Refurbishment 

of Existing Gates/I 

& D structures along 

the Bank (Eastern & 

Western) of  

Beliaghata Circular 

Canal 

4.23     

Under 

tendering 

27 Paschim Bard 

haman 

I&D works with 

STP, for drains 

falling in River 

Damodar, at  

Durgapur 

287.53 80 11.39 
State has to 

revise the 

DPR due to  

change of 

scope. 

28 Paschim Bard 

haman 

Detailed Project 

Report for I&D  

sewerage system & 

STP for Asansol & 

Kulti towns 

384.96 95 4.50 

 

29 Purba 

Bardhaman 

Burdwan FSTP 

works, West 

Bengal 

6.46 0.50 0 State has to 

revise the 

DPR based 

on latest 

SOR. 

   Grand Total 4880.40 920.29 988.55 
  

 

                                                                                                                     ” 

5. Above chart discloses that approximately Rs. 5000 crores have 

been sanctioned for 29 sewerage infrastructure projects to create 

treatment facility of 920 MLD of sewage. Out of 29 STP and sewer 

network work, only 11 are stated to be complete in the district of Nadia, 

North 24 Parganas, South 24 Parganas and Hooghly but, it is not 
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disclosed as to how many STPs are operational and out of these 11 

STPs also we find that STP's at serial numbers 7,10 and 11 are not 

connected with the sewer network. It is stated that out of 2758 MLD of 

sewage generation, treatment facilities exist for 1430 MLD. However, no 

details are provided about number of existing STPs and their 

performance. The report is also deficient in providing status of number of 

drains carrying sewage/sullage and their direct confluence with Ganga 

and its tributaries. 

 

6. As per the CPCB’s August-November data (2023) available in public 

domain, there are 42 STPs in 29 towns with designed capacity of 693.6 

MLD with their utilization capacity of 247.5 MLD. Out of 42, 30 

operational STPs were monitored and 25 were found to be non-compliant. 

Further, as per CPCB there were 104 drains monitored during pre and 

post monsoon period joining river Ganga. 

 

7. In view of the above,  NMCG is directed to disclose the steps taken 

by it for monitoring the utilization of the funds allocated to above projects 

and providing details of existing STPs and interception of drains. 

 

 

8.  Hence, we accept the prayer for grant of time made by Counsel for 

State of West Bengal for filing fresh report with the direction that 

consolidated district wise report be filed giving number and details of 

operational STPs in the State and water quality analysis of treated water 

discharge from those STPs, water quality of river Ganga and its 

tributaries. 

 

9. Hence, fresh report be filed within a period of four weeks by e-mail 

at judicial-ngt@gov.in preferably in the form of searchable PDF/ OCR 

Support PDF and not in the form of Image PDF. 
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10.  List on 12.08.2024. 

 

1.  

 

Prakash Shrivastava, CP 

 
 

Sudhir Agarwal, JM 

 
 
 

Dr. A. Senthil Vel, EM 
May 02, 2024 

Original Application No. 200/2014 
JG. 
 

 


